

Project Health RAG Methodology

Purpose: a repeatable, explainable weekly health assessment from imperfect project-plan data.

Signal	Weight	Threshold logic
Schedule	35%	G: ≤5 days / <5% overdue; A: 6–15 days or 5–15%; R: >15 days, >15%, or repeated critical delay
Milestones	25%	G: no critical breach; A: 1–2 threatened; R: ≥3 critical overdue or key milestone missed
Budget	20%	G: ≤90% burn vs progress; A: 91–105%; R: >105% or forecast overrun >10%
Blockers / dependencies	10%	G: none material; A: open but owned; R: critical/unowned or aging >14 days
Stakeholder sentiment	10%	G: positive; A: mixed/insufficient; R: sustained negative/escalation

Overall status: Green 0–27; Amber 28–54; Red 55–100. Overrides: Red for ≥3 critical overdue tasks, ≥8 severe variances (≤−10 days), major unresolved blocker, or confirmed budget overrun >10%. Amber for any critical overdue task or on-hold work.

Messy data: normalize statuses, parse dates defensively, ignore unparseable cells, continue with partial data, report completeness/confidence, and never assume missing budget or sentiment is Green.

Assumptions: overdue = end date before reporting date and not Completed; negative variance = delay; reporting date is configurable. Deterministic rules own the RAG decision; AI is optional for narrative polish.